

<b>Bureau of Indian Affairs</b>			
<b>Office of Facilities Management &amp; Construction</b>			
<b>Facility Improvement &amp; Repair &amp; Replacement Facility Projects</b>			
<b>Total Projects As of January 2010</b>			
<b>Fiscal Year</b>	<b>Construction Status</b>	<b>FI&amp;R Projects FY 2001-2008</b>	<b>Scheduled Completion Date</b>
1	Completed	Santa Fe Indian School Fire Alarm/Renov	2000 Q4
2	Completed	Quileute Tribal School Bldg	2002 Q3
3	Completed	Tiospa Zina School Ph II	2002 Q4
4	Completed	Hopi High School Additions	2003 Q2
5	Completed	Flagstaff Dormitory	2003 Q2
6	Completed	SIPI Technology Building	2003 Q4
7	Completed	Dilcon Boarding School	2003 Q4
8	Completed	Aneth Community School Ph II	2004 Q1
9	Completed	Chinle Boarding School Dorms	2005 Q2
10	Completed	Jicarilla Dormitory Replacement	2005 Q4
11	Completed	Chilchinbito Day Sch	2005 Q4
12	Completed	Southwestern Indian Polytechnic Institute	2006 Q3
13	Completed	Riverside Indian School	2007 Q1
14	Completed	Lake Valley School	2007 Q2
15	Completed	Pine Hill Dorm	2007 Q3
16	Completed	Navajo Preparatory School Ph I	2007 Q4
17	Completed	Lower Brule (Phase II) Classroom Addition	2007 Q4
18	Completed	Cheyenne-Eagle Butte Sch	2007 Q4
19	Completed	Kinlani/Flagstaff Dorm	2007 Q4
20	Completed	Nay Ah Shing FI&R	2007 Q4
21	Completed	Sky City Community School FI&R	2007 Q4
22	Completed	Circle of Nations School (Wahpeton)	2008 Q1
23	Completed	Tate Tope FI&R	2008 Q1
24	Completed	To'hajilee-He (Canconcito School)	2008 Q4
25	Completed	Takini School	2008 Q4
26	Completed	Theodore Roosevelt Sch	2008 Q4
27	Completed	Circle of Nations School (Wahpeton) Dorm	2008 Q4
28	Completed	Winslow Dorm	2008 Q4
29	Completed	Mariano Lake Community School	2009 Q1
30	Completed	Riverside Indian School	2009 Q2
31	Completed	San Felipe Community School	2009 Q2
32	Completed	Ch'ooshgai School FI&R	2009 Q3
33	Completed	Lake Valley School	2009 Q4
34	Completed	Cherokee Elementary School	2009 Q4
35	Completed	Cherokee Central High Sch	2009 Q4
36	Completed	Northern Cheyenne FI&R	2009 Q4
37	Completed	Menominee Tribal School FI&R	2009 Q4
38	Construction	Pine Ridge High School Dorm	2009 Q4
39	Construction	St. Stephens FI&R	2009 Q4
40	Construction	Kickapoo FI&R	2009 Q4
41	Completed	Kayenta Boarding School (Dorm)	2010 Q1
42	Design	Sanostee FI&R	2010 Q1
43	Design	Loneman Day School FI&R	2011 Q2
44	Design	Hunter Point Building 410	2011 Q4
45	Construction	Wingate High School Ph I (Dorms & Site)	2010 Q4
46	Construction	Pierre Dorm	2010 Q4
47	Design	Sequoia High School FI&R	2010 Q4
48	Construction	Standing Rock FI&R	2010 Q4
<b>REPLACEMENT FACILITY CONSTRUCTION</b>			
1	Construction	St. Stephens Replace High School	2010 Q2
2	Construction	Standing Rock Replace Elementary	2010 Q2
3	Design	Kickapoo Library	2010 Q2
	Ph II	St Stephens High School (PH II), Rocky Mountain Region	2010 Q2
	Ph II	Standing Rock Community School (Phase II), Great Plains Region	2010 Q2
4	Construction	Chinle Boarding School, Kitchen/Dining	2011 Q2