#### NCLB Web Ex

Status Update April 25, 2018

#### NO CHILD LEFT BEHIND WEBINAR April 25, 2018

Roll Call: Andrew Robinson

DFMC Staff: Dale Keel, Gerald Curley, Debbie Campbell, Calandra Charging Eagle, Barbara Borgeson, Emery Isburg

Andrew Robinson:

- Status of Commercial Projects Planning Documents 99% to 100% Complete
- Planning Phase Flow Chart
- Design and Construction Funding Update

Gerald Curley: Quarters

Status of Request for Quarters

**Questions and Answers** 

## Current Replacement Priority List

- 1. Laguna Community School
- 2. Quileute Tribal School
- 3. Blackwater Community School
- 4. Dzilth-Na-O-Dith-Hle
- 5 10?

Projects Next in line for SAA Presentation to IA-OFPSM and BIE Directors:


Lukachukai


SAA Presentations that have been submitted and are under review:


Greasewood


Projects needing Cultural Compliance Letters from Navajo Nation Historic Preservation Office: Chi Chil Tah


Revised Environmental Assessment submitted February 2018














### Current Replacement School Funding

 Comp Tables for FY 2018 Budget have not yet been released

## Quarters Approval Status

Recommendations for New Quarters being prepared by DFMC Employee Housing Staff:

- Chi Chil Tah
- Crystal
- Greasewood
- T'iis Nazbas

# Questions