NCLB Web Ex

Status Update May 23, 2018

NO CHILD LEFT BEHIND WEBINAR May 23, 2018

Roll Call: Andrew Robinson

DFMC Staff: Dale Keel, Debbie Campbell, Calandra Charging Eagle, Emery Isburg, Phil Sarracino, Tsosie Tsinhnahjinnie, Dan Galvan, Kevin Barton

Andrew Robinson:

- Status of Commercial Projects Planning Documents 99% to 100% Complete
- Planning Phase Flow Chart
- Design and Construction Funding Update

Debbie Campbell: Quarters

• Status of Request for Quarters

Questions and Answers

Current Replacement Priority List

- 1. Laguna Community School
- 2. Quileute Tribal School
- 3. Blackwater Community School
- 4. Dzilth-Na-O-Dith-Hle
- 5 10 ?

Projects Next in line for SAA Presentation to IA-OFPSM and BIE Directors:

Lukachukai


SAA Presentations that have been submitted and are under review:


Greasewood


Tonalea


Projects needing Cultural Compliance Letters from Navajo Nation Historic Preservation Office: Chi Chil Tah


Revised Archaeological Report review to be completed by next week.














Current Replacement School Funding

Comp Tables for FY 2018 Budget have not yet been released

Quarters Approval Status

Recommendations for New Quarters being reviewed by DFMC Division Chief:

- Chi Chil Tah
- Crystal
- Greasewood
- T'iis Nazbas

Questions